COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2021

ESTI MATE SUMVARY 09: 34: 57
CONTI D C21471 ESTI MATE NO. 0008 FI NL SPEC YR: 2005
PCN: 21471-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 138.0 DAYS TI ME ALLOW 150 WORK DAYS
US 50 AND SH 92 DELTA | NTERSECTI ON PERCENT TIME:  92.00 ORI G TIME ALLOW 150 WORK DAYS
PROJECT NO. HPP 0501- 067
US 50 AND SH 92 DELTA | NTERSEC
NAMVE OF ROAD:
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 09/ 21/ 2021 DATE TI ME STARTED 06/22/2020
2377 F 1/ 2 Road DATE LET 03/ 26/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 04/ 30/ 2020 DATE TI ME SToPPED 03/26/2021
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED 03/26/ 2021
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 06/ 22/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 869, 384.96 PARTI Cl PATI NG $  2,869,384.97 $ -7,773.68
AWARD PRQJECT AMI:  $  2,761,591. 15 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2, 869, 384. 97 -7,773.68
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,869, 384. 97 -7,773.68
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 41, 423. 87
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 2,869, 384. 97 33, 650. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,869, 384. 97 33, 650. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33, 650. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
22, 320. 00000 1. 000 22, 320. 00
0010 202-00015 Renoval of Headwal | 2.000 2.000
EACH 0. 000 0.00
1, 586. 00000 2.000 3,172.00
0015 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1,121. 00000 3.000 3, 363. 00
0020 202-00021 Renoval of Manhol e 2.000 2.000
EACH 0. 000 0.00
740. 00000 2.000 1, 480. 00
0025 202-00035 Renoval of Pipe 375. 000 375. 000
LF 0. 000 0. 00
17. 60000 375. 000 6, 600. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 824. 000 824. 000
5% 0. 000 0.00
14. 90000 824. 000 12, 277. 60
0035 202-00200 Renoval of Sidewal k 534. 000 534. 000
Sy 0. 000 0. 00
15. 20000 534. 000 8,116. 80
0040 202-00201 Renoval of Curb 972. 000 972. 000
LF 0. 000 0.00
7. 35000 972. 000 7,144.20
0045 202-00202 Renoval of Gutter 48. 000 48. 000
LF 0. 000 0. 00
5. 90000 48. 000 283. 20
0050 202-00203 Renoval of Curb and CGutter 3, 234. 000 3, 234. 000
LF 0. 000 0.00
6. 50000 3, 234. 000 21, 021. 00
0055 202-00210 Renoval of Concrete Pavenent 2, 554. 000 2,554. 000
sy 0. 000 0. 00

34.40000 2,554.000 87, 857. 60



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 Renoval of Asphalt Mat 4, 497. 000 4, 497. 000
Sy 0. 000 0. 00
14. 90000 4,497. 000 67, 005. 30
0065 202-00250 Renpval of Pavenment Marking 6, 246. 000 6, 246. 000
SF 0. 000 0. 00
3. 40000 6, 246. 000 21, 236. 40
0070 202-00700 Renoval of Light Standard 1. 000 1.000
EACH 0. 000 0. 00
896. 00000 1. 000 896. 00
0075 202- 00705 Renoval of Light Standard Foundation 7.000 7.000
EACH 0. 000 0. 00
1, 100. 00000 7.000 7,700. 00
0080 202-00805 Renoval of Overhead Sign Structure 2.000 2.000
EACH 0. 000 0. 00
7,635. 00000 2.000 15, 270. 00
0085 202-00821 Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0. 00
90. 00000 4.000 360. 00
0090 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
5, 152. 00000 1. 000 5,152. 00
0095 202-00831 Renoval of Traffic Signal Head 19. 000 19. 000
EACH 0. 000 0. 00
247.00000 19. 000 4,693. 00
0100 202-01130 Renoval of Guardrail Type 3 70. 000 70. 000
LF 0. 000 0. 00
9. 00000 70. 000 630. 00
0105 202-04002 Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 622. 00000 1.000 3,622.00
0110 203-00000 Uncl assi fi ed Excavation 1, 125. 000 1,125. 000
cY 0. 000 0. 00

27.50000 1, 125. 000 30, 937. 50



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597  Potholing 113. 000 113. 000
HOUR 0. 000 0. 00
279. 00000 113. 000 31, 527. 00
0120 208- 00002 Erosi on Log Type 1 (12 Inch) 607. 000 607. 000
LF 0. 000 0. 00
5. 25000 607. 000 3,186.75
0125 208-00035  Aggregate Bag 176. 000 176. 000
LF 0. 000 0. 00
6. 75000 176. 000 1, 188. 00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2, 885. 00000 2.000 5,770.00
0135 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0140 208-00054 StormDrain Inlet Protection (Type II) 6. 000 6. 000
EACH 0. 000 0. 00
345. 00000 6. 000 2,070. 00
0145 208- 00056 StormDrain Inlet Protection (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 97. 000 97. 000
HOUR 0. 000 0. 00
43. 70000 97. 000 4,238.90
0155 208-00106 Sweepi ng (Sedi ment Renoval) 76.000 76. 000
HOUR 0. 000 0. 00
45. 00000 76. 000 3,420.00
0160 208-00107 Renoval of Trash 51. 000 51. 000
HOUR 0. 000 0. 00
43. 70000 51. 000 2,228.70
0165 208-00207  Erosion Control Managenent 45. 000 45. 000
DAY 0. 000 0. 00

280. 00000 45. 000 12, 600. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00301 Tenporary Diversion 123. 000 123. 000
LF 0. 000 0.00
180. 00000 123. 000 22, 140. 00
0175 210-00427 Reset Pipe Handrailing 29. 000 29. 000
LF 0. 000 0. 00
43.50000 29. 000 1, 261. 50
0180 210-00760 Reset Luminaire 2. 000 2.000
EACH 0. 000 0.00
247.00000 2.000 494. 00
0185 210-00810 Reset Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
392. 00000 10. 000 3, 920. 00
0190 210-00816 Reset Sign Panel (Special) 0. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0195 210-00827 Reset Pul |l Box 0. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0.00
0200 210-00858 Reset Pedestal Pole 1.000 1.000
EACH 0. 000 0.00
1, 008. 00000 1. 000 1, 008. 00
0205 210- 00860 Reset Pedestrian Push Button 0. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0210 210-00870 Reset Coordination Unit 1.000 1.000
EACH 0. 000 0.00
672. 00000 1. 000 672.00
0215 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
5, 855. 00000 1. 000 5, 855. 00
0220 212-00006 Seeding (Native) 0. 200 0. 200
ACRE 0. 000 0. 00

6, 820. 00000 0. 200 1, 364. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

212- 00050

212-01200

213-00012

304- 06007

403- 00720

403- 34801

411- 03354

411-10255

412- 00900

412- 00920

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Sod

Landscape Restoration

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

0. 200
ACRE
12, 320. 00000

1,374.000
SF
2.25000
1. 000
LS
11, 200. 00000
0.200
ACRE
11, 030. 00000
1,526. 100
cy
65. 10000
236. 690
TON
196. 00000
813. 510
TON
84. 00000
46. 050
TON
645. 00000
100. 000
GAL
4.50000
1, 776. 000
SY
147. 40000
863. 000
sy

150. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.200
0. 000
0. 200

1, 374.
0. 000
000

000

1, 374.

1. 000
0. 000
1. 000

0. 200
0. 000
0. 200

1,562
- 35.

000
900

1, 526. 100

. 750
19. 940
. 690

.510
0. 000
.510

46. 050
0. 000
46. 050

. 000
0. 000
. 000

1,776
0. 000
000

000

1,776

. 000
0. 000
. 000
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ESTI MATE RUN 09/ 21/ 2021

-2,337.

3,908

.00

.00

.00

.00

09

24

.00

.00

.00

.00

.00

09: 34: 57

AMOUNT

2,464

3, 091.

11, 200

2,206

99, 349

46, 391.

68, 334

29,702

450.

261,782

129, 493

00

50

00

00

11

24

84

25

00

40

15



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113 Geotextile (Drainage) (O ass 2) 48. 000 48. 000
Sy 0. 000 0.00
5. 35000 48. 000 256. 80
0285 503-00018 Drilled Shaft (18 Inch) 12. 000 12. 000
LF 0. 000 0. 00
336. 00000 12. 000 4,032.00
0290 503-00036 Drilled Shaft (36 Inch) 57. 000 57. 000
LF 0. 000 0.00
952. 00000 57. 000 54, 264. 00
0295 506- 00209 Riprap (9 Inch) 24.000 24.000
cY 0. 000 0. 00
161. 00000 24.000 3, 864. 00
0300 601-01050 Concrete Class B (Wall) 10. 400 10. 400
cY 0. 000 0.00
1, 840. 00000 10. 400 19, 136. 00
0305 602-00000 Rei nf orcing Steel 1, 132. 000 1, 132. 000
LB 0. 000 0. 00
6. 45000 1,132.000 7,301. 40
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 345. 000 345. 000
LF 0. 000 0.00
159. 20000 345. 000 54, 924. 00
0315 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0320 603-03360 36 Inch Reinforced Concrete Pipe Special 115. 000 115. 000
LF 0. 000 0.00
348. 00000 115. 000 40, 020. 00
0325 603-10120 12 Inch Corrugated Steel Pipe 395. 000 395. 000
LF 0. 000 0. 00
101. 00000 395. 000 39, 895. 00
0330 604-16050 Inlet Type 16 (Single) (Special) 7.000 7.000
EACH 0. 000 0.00

2,889. 00000 7.000 20, 223. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,679. 00000 1. 000 4,679. 00
0340 604-19405 Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 625. 00000 1.000 7,625.00
0345 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 050. 00000 3.000 9, 150. 00
0355 604-51012 12 Inch Slotted Pipe Inlet 140. 000 140. 000
LF 0. 000 0. 00
290. 00000 140. 000 40, 600. 00
0360 607-11525 Fence (Plastic) 1, 437.000 1, 437. 000
LF 0. 000 0. 00
3. 25000 1, 437.000 4,670. 25
0365 608-00000 Concrete Sidewal k 486. 000 486. 000
Sy 0. 000 0. 00
78.20000 486. 000 38, 005. 20
0370 608-00010 Concrete Curb Ranp 223. 000 223.000
SY 0. 000 0. 00
107. 75000 223. 000 24,028. 25
0375 608-00015 Det ect abl e War ni ngs 44. 000 44. 000
SF 0. 000 0. 00
44.80000 44.000 1,971. 20
0380 609-20011 Curb Type 2 (Section M 1, 529. 000 1, 529. 000
LF 0. 000 0. 00
36. 55000 1, 529. 000 55, 884. 95
0385 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 493. 000 2,493. 000
LF 0. 000 0. 00

32. 05000 2,493. 000 79, 900. 65



CONTI D

ROADWAY

CAT NO0200

0390 609-21020

0395

609- 24004

0400

610- 00020

0405

612- 00001

0410

612- 00002

0415

613- 00206

0420

613- 00306

0425

613- 01100

0430

613-01200

0435

613- 01300

0440 613-07000

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (4 Foot)

Medi an Cover Material (Patterned Concrete)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

1 Inch Electrical Conduit (Plastic)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
847. 000
LF
45. 15000
45.000
LF
52. 10000
14, 361. 000
SF
8. 90000
0. 000
EACH
32. 50000
40. 000
EACH
34. 80000
657. 000
LF
27.00000
2, 216. 000
LF
30. 00000
20. 000
LF
56. 00000
188. 000
LF
23. 00000
693. 000
LF
25. 00000
7. 000
EACH

896. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

847.000
0. 000
847.000

45. 000
0. 000
45. 000

14, 361. 000
0. 000
14, 361. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

657. 000
0. 000
657. 000

2,216. 000
0. 000
2,216. 000

20. 000
0. 000
20. 000

188. 000
0. 000
188. 000

693. 000
0. 000
693. 000

7.000
0. 000
7.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 34: 57

AMOUNT

38, 242

2,344

127, 812

1, 392.

17,739

66, 480

1,120.

4,324

17,325

6,272

05

50

90

.00

00

00

00

00

00

00

00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07003 Type Three Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 120. 00000 4. 000 4,480. 00
0450 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 680. 00000 4.000 6, 720. 00
0455 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,240. 00000 1. 000 2, 240. 00
0460 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
14, 558. 00000 1. 000 14, 558. 00
0465 613-20200 Luminaire (Install Only) 2.000 2.000
EACH 0. 000 0. 00
415. 00000 2.000 830. 00
0470 614-00011 Sign Panel (Cass I) 80. 000 80. 000
SF 0. 000 0. 00
28. 00000 80. 000 2,240.00
0475 614-00012 Sign Panel (Cass I1) 121. 000 121. 000
SF 0. 000 0. 00
38. 10000 121. 000 4,610. 10
0480 614-00013 Sign Panel (Class IIl) 23.000 23.000
SF 0. 000 0. 00
35. 85000 23. 000 824. 55
0485 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.000 22.000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 22.000 9, 240. 00
0490 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sli pbase)
EACH 0. 000 0. 00
560. 00000 1. 000 560. 00
0495 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00

672. 00000 6. 000 4,032.00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70336 Traffic Signal Face (12-12-12) 18. 000 18. 000
EACH 0. 000 0. 00
896. 00000 18. 000 16, 128. 00
0505 614-70448 Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 344. 00000 2.000 2,688.00
0510 614-72855 Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
26, 092. 00000 1. 000 26, 092. 00
0515 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
504. 00000 8. 000 4,032.00
0520 614-72863 Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
1, 904. 00000 2.000 3, 808. 00
0525 614-72875 Loop Detector Wre 1, 406. 000 1, 406. 000
LF 0. 000 0. 00
10. 10000 1, 406. 000 14, 200. 60
0530 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22,400. 00000 0. 000 0. 00
0535 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
22, 845. 00000 0. 000 0.00
0540 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23,180. 00000 2.000 46, 360. 00
0545 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
3, 920. 00000 1.000 3,920. 00
0550 621-00450  Detour Pavenent 114. 000 114.000
Sy 0. 000 0. 00

30. 00000 114. 000 3,420.00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
56, 000. 00000 1. 000 56, 000. 00
0560 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
124, 800. 00000 1. 000 124, 800. 00
0565 626-01113  Public Information Management (Tier 111) 192. 000 192. 000
DAY 0. 000 0.00
34. 00000 192. 000 6,528. 00
0570 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 17. 000
GAL 0. 000 0. 00
476. 00000 17. 000 8,092. 00
0575 627-00013 Paverment Marking Paint (H gh Build) 38. 000 38. 000
GAL 0. 000 0.00
61. 60000 38. 000 2, 340. 80
0580 627-01010 Preforned Plastic Paverment Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00
0585 627-02010 Prefornmed Plastic Pavenment Marking (Type 11) (Inlaid) 1, 121. 000 1,121. 000
SF 0. 000 0.00
50. 40000 1,121. 000 56, 498. 40
0590 627-30407  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 436. 000 436. 000
Spec
(% SF 0. 000 0. 00
16. 80000 436. 000 7,324.80
0595 627-30411  Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 314. 000 1, 314. 000
Li ne
) SF 0. 000 0.00
11. 20000 1, 314. 000 14, 716. 80
0600 630-00000  Flagging 2, 088. 000 2,092. 000
HOUR -4.000 -107. 60
26. 90000 2,088. 000 56, 167. 20
0605 630- 00003 Uniforned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

84. 00000 0. 000 0. 00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 Traffic Control Inspection 73.000 72.000
DAY 1. 000 168. 00
168. 00000 73.000 12, 264. 00
0615 630-00012 Traffic Control Managenent 141. 000 141. 000
DAY 0. 000 0. 00
896. 00000 141. 000 126, 336. 00
0620 630-80001 Fl ashi ng Beacon (Portabl e) 5. 000 5. 000
EACH 0. 000 0. 00
896. 00000 5. 000 4, 480. 00
0625 630-80335 Barri cade (Type 3 MA) (Tenporary) 17. 000 17. 000
EACH 0. 000 0. 00
224.00000 17. 000 3, 808. 00
0630 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
448. 00000 0. 000 0. 00
0635 630-80337 Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
672. 00000 0. 000 0. 00
0640 630-80338 Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
784. 00000 0. 000 0. 00
0645 630- 80340 Pedestrian Barricade (ADA) 66. 000 66. 000
LF 0. 000 0. 00
56. 00000 66. 000 3, 696. 00
0650 630-80341  Construction Traffic Sign (Panel Size A) 120. 000 120. 000
EACH 0. 000 0. 00
22.40000 120. 000 2,688.00
0655 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0. 00
44.80000 29. 000 1,299. 20
0660 630-80355 Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0. 00

8, 399. 00000 4. 000 33, 596. 00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
1, 680. 00000 4. 000 6, 720. 00
0670 630-80360 Drum Channel i zi ng Devi ce 265. 000 265. 000
EACH 0. 000 0. 00
22. 40000 265. 000 5, 936. 00
0675 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 31. 000 31. 000
EACH 0. 000 0. 00
23. 55000 31. 000 730. 05
0680 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
23. 55000 0. 000 0. 00
0685 630-80370 Barrier (Tenporary) 50. 000 50. 000
LF 0. 000 0. 00
72.80000 50. 000 3, 640. 00
0690 630-80380 Traffic Cone 144. 000 144. 000
EACH 0. 000 0. 00
11. 20000 144. 000 1,612.80
0695 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4,480. 00000 0. 000 0. 00
0700 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
33, 900. 00000 1. 000 33, 900. 00
0705 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0725 700-70082 F/ A Furnish & Install Electrical Service 6, 273. 670 6,273.670
FA 0. 000 0. 00
1. 00000 6, 273. 670 6, 273. 67
0730 700-70111  Project First Program 1, 850. 000 1, 850. 000
FA 0. 000 0. 00
1. 00000 1, 850. 000 1, 850. 00
0735 700-70380 F/ A Erosion Control 4, 360. 260 5, 441. 020
F A -1, 080. 760 -1, 080.76
1. 00000 4, 360. 260 4, 360. 26
0755 630-80377 Port Water Filled Barrier (Tenp) 24. 000 24. 000
LF 0. 000 0. 00
39. 60000 24.000 950. 40
0760 210-04010 Adj Manhol e 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0765 700-70042 F/ A RR Flagging 76, 293. 580 76, 293. 580
FA 0. 000 0. 00
1. 00000 76, 293. 580 76, 293. 58
0770 950-01100 Uilities 42" HDPE Sanitary Sewer Sleeve 34,329. 270 34, 329. 270
DOL 0. 000 0. 00
1. 00000 34, 329. 270 34, 329. 27
0775 210-00831 Res Traf Sig Head 4. 000 4.000
EACH 0. 000 0. 00
658. 00000 4.000 2,632.00
0780 210-00840 Res Traf Sig Pole 1. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1.000 4, 950. 00
0785 210-00842 Res Traf Sig Mast Arm 1. 000 1.000
EACH 0. 000 0. 00

538. 00000 1. 000 538. 00
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PCN: 21471-BID ESTI MATE RUN 09/ 21/ 2021
PRQIECT HPP 0501- 067 ESTI MATE NO 0008 09: 34: 57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0805 700- 70035 F/ A Contani nated Material Renoval 36, 670. 760 44, 935. 230
F A -8,264.470 -8, 264. 47
1. 00000 36, 670. 760 36,670. 76
0810 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2,076. 00000 1. 000 2,076. 00
0815 506-01020 Geogri d Reinforce 368. 000 368. 000
Sy 0. 000 0.00
3.21000 368. 000 1,181. 28
0820 603-02245 30x19 In RCP (CIP) Place) 115. 000 115. 000
LF 0. 000 0. 00
170. 69000 115. 000 19, 629. 35
0825 900-00006 Added Item (Dollar)/ Price Reduction-Overweight Loads - 60. 000 0. 000
- CO #09
DOL -60. 000 -60. 00
1. 00000 -60. 000 -60. 00
CAT 0200 CURRENT AMI $ 2,822, 659.96 $ -7,773.68$% 2,822, 659. 96
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0740 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 600. 00000 1. 000 22,600. 00
0745 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 600. 00000 1. 000 22,600. 00
0750 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 525. 00000 1. 000 1,525. 00
CAT 0400 CURRENT AMT $ 46, 725.00 $ 0.00% 46, 725. 00

PROJECT TOTAL CURRENT AMI $ 2,869,384.96 % -7,773.68% 2,869, 384. 96



